
Minutes of Pre-Bid Conference For Brush Creek Woodland Project 
 
CONTRACT NUMBER       W912DQ-04-B-0006 
 
Date:  31 March 2004 
Time:  10:00am 
Place:  Brush Creek Community Center 
Attendance:  The Attendance Roster is Attachment # 1 to this document.   
 
Cindy Moses, P.E., Project Manager for the Brush Creek Woodland Project 
opened the meeting by welcoming those in attendance and introducing 
the members of the Project Delivery Team.  Introductions of the Corps of 
Engineers and Kansas City Missouri Project Delivery Team were made as 
follows: 
 
Cindy Moses, Project Manager, Army Corps of Engineers 
Bryan Smith, Structural Engineer, Design Branch, Corps of Engineers 
Roy Wingfield, Civil Engineer, Geotechnical Branch, Corps of Engineers 
Fred Kraft, Engineer, Corps of Engineers  
Gregg Gulledge, Contract Specialist/Contracting Officer, Army Corps of 
Engineers 
Kerry Kanatzar, Engineer, City of Kansas City, Missouri 
Dennis McMan, Engineer, City of Kansas City, Missouri 
Dondrea Fisher, City of Kansas City, Missouri 
Kenny Burford, Construction, Corps of Engineers 
Mike Flanagan, Construction, Corps of Engineers 
 
 
Ms. Moses informed the attendees that anything that is said today that 
conflicts with plans and specs, would be secondary to the plans and specs.  
If there are any conflicts in information, the written plans and specs will 
govern. 
  
Project Description and Work Overview – Cindy Moses 
 
The project is classified by the U.S. Army Corps of Engineers as a Support 
For Others Project.  This means that there are no federal funds involved 
and the project is 100% funded from the city of Kansas City Missouri with 
the Corps of Engineers supplying design services and contract 
administration services.  The city of Kansas City, MO will be reimbursed 
for a portion of the work related to channel improvements from a grant 
from SEMA (State Emergency Management Agency).  However, the SEMA 
grant has time limits, therefore it drives the schedule.   
 
There is approximately 1000 Ft of Channel Work with drop structure and 
channel widening.  The drop structure consists of a dam and the 18” 
channel pavement.  The work primarily consists of concrete work, rock 
excavation and earthwork.   There are some utility relocations that will 
require coordination with Kansas City Power and Light.   There are some 



park amenities that aren’t part of the SEMA grant and they are one of the 
Options.   
 
The contract specifications are mostly federal but include some city 
specifications.  The federal contract clauses come from Federal 
Acquisition Regulations.  The specifications themselves are in the typical 
Corps Format with Division 1 being the General Specifications and 
Division 2 being the Civil and Earthwork technical specifications.   
 
The construction award is full and open competition without any 
restrictions.  The contract will be awarded to the lowest bidder of the total 
bid (base bid plus all options).  Contractors must bid on all options listed 
in the contract in order for the bid to be considered.  There is no set 
priority for the award of the options.  All options are considered equally 
important when looking at the total amount of the bid.   
 
The contract is a firm fixed price contract that will operate for a period of 
150 calendar days.  The current bid opening for this contract is scheduled 
for 2:00pm on April 20, 2004 – Room 748, Kansas City District Army 
Corps of Engineers.  
 
Contract Technical Information:  Gregg Gulledge 
 
There will be an amendment to the contract to modify the Wage Rates.  
The wage rates that are currently listed in the solicitation have recently 
changed and the new rates will be issued by an amendment.  We expect 
the amendment to be on the contracting web site around April 6, 2004.  
Gregg reminded all of the contractors to be sure to acknowledge all 
amendments to the contract on the space provided in the bid package. 
 
Reminder to sign Field Office Overhead Clause page 16 (following the bid 
schedule).  Failure to sign this Clause will cause your bid to be considered 
unresponsive.     
 
Gregg presented the main points of a Checklist For Performance and 
Payment Bonds that should be used by contractors when submitting their 
bid package.  Contractors can ensure that they have submitted the correct 
forms, complete information, and proper formats by using this form.  The 
checklist was handed out to all contractors and they were encouraged to 
use it.   
 
The federal contracting website contains all of the information and 
requirements that are needed to submit bids.  Contracting information can 
be downloaded along with appropriate contract forms.  If you cannot 
download a file or you are have problems using the website, please call the 
following staff members with Corps of Engineers Contract Office:   
 
Gregg Gulledge   816-983-3803 
Lisa Russell        816-983-3919 
 



If additional amendments are issued, they will be on the website.  If it is 
necessary to have additional amendments, the last amendment will be 
issued at least 10 days prior to the scheduled bid opening.  At the present 
time the only amendment that we are aware of, will be amendment 
number 1 to update wage rates. 
 
General Information and Questions:  Cindy Moses, P.E. 
 
Bidders must be registered plan holders on the website.    
 
A question was asked about the time frame for completion of contract 
work on the options.  The contract will allow for work listed under the 
options to be completed within 150 days from the date that the notice to 
proceed on the option is issued.  Once the base contract work is complete, 
there is a period of an additional 90 days available for a notice to proceed 
to be issued for any or all of the options.  The 150 days completion time 
for an option does not start until a separate notice to proceed is issued for 
that option. 
 
The construction milestones that will be used on the project are listed in 
Section 1100 paragraph 1.42 of the contract.   These milestones will be 
considered when the chosen contractor submits their schedule for 
approval.    
 
Someone asked if they could look at a complete set of plans and specs to 
see if they had all of them.  Any of the contractors are welcome to look at 
the physical copies of the plans and specs at the end of today’s meeting to 
ensure that what they have downloaded is complete.  In addition, a hard 
copy of plans and specs are available in Engineering Construction Division 
for a contractor to bring his downloaded copy and compare it with them to 
ensure that everything is there.  If a contractor comes into the district 
office to look at plans and specs, that is fine, but Cindy advised the 
contractors to avoid asking the staff to review or discuss the contents 
with them individually.  This could give the appearance that some 
contractors are obtaining an unfair advantage prior to submitting a bid. 
 
 
A Corps representative discussed the scheduling software that must be 
used.  Section 13.20A in the specifications indicates only that the 
software must provide data that is in Standard Data Exchange Format.  
There is no requirement to use a particular program or software offered by 
a particular vendor.  As long as the data can be exchanged in standard 
format, the software provider is not relevant. 
 
Cindy  discussed the Expedited Notice to proceed and wanted contractors 
to be sure and take note of that requirement.  It was mentioned to refer to 
section 1100 paragraph 1.36 for a more detailed explanation of Expedited 
Notice to Proceed.   
 



This completed the session of general questions.  The contractors wrote 
down specific or technical questions on index cards and Engineering or 
Project Management employees will answer those.  The questions and 
answers will be posted on the website for everyone to see.  
 
At 10:45am the conference was concluded and everyone was invited to 
meet at the corner of Woodland Avenue for a site visit of the project.   
 
  
 
 
 
Rebecca Ann Vest 
U.S. Army Corps of Engineers  
Kansas City District  
Minutes Recorder 
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